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Fairfax County 00 10/25/00 NCAS 07/12/01 04/01/02 AGSP/AFLT1

Loudoun County 00 10/23/00 NCAS 07/12/01 04/01/02 AGSP/AFLT1

Accomac County 00 11/28/00 NCAS AGSP/AFLT1

Chesterfield 00 06/30/00 NCAS 02/07/01 04/01/02 AGSP/AFLT1

Henrico 00 06/30/00 NCAS AGSP/AFLT1

Powhatan 00 07/12/00 NCAS AGSP/AFLT1

Richmond City 00 07/07/00 NCAS AGSP/AFLT1

Hampton City 00 02/28/00 NCAS 03/21/01 04/01/02 AGSP/AFLT1

Northhampton 00 04/21/00 NCAS AGSP/AFLT1

Newport News City 00 03/23/00 NCAS 03/27/01 04/01/02 AGSP/AFLT1

Norfolk City 00 03/30/00 NCAS 04/01/01 04/01/02 AGSP/AFLT1

Portsmouth City 00 03/29/00 NCAS 04/20/01 04/01/02 AGSP/AFLT1

Suffolk 00 03/29/00 NCAS 03/26/01 04/01/02 AGSP/AFLT1

York 00 02/10/00 NCAS 03/14/01 04/01/02 AGSP/AFLT1

Chesapeake 00 08/28/00 NCAS 03/28/01 04/01/02 AGSP/AFLT1

Virginia Beach 00 04/13/00 NCAS 03/13/01 04/01/02 AGSP/AFLT1

Alexandria City 00 9/15 e NCAS 07/12/01 04/01/02 AGSP/AFLT1 Awaiting S/R-PSAP Wireless Trunks 
Arlington County 00 9/15 e NCAS 07/12/01 04/01/02 AGSP/AFLT1 Awaiting PSAP CPE Changeout
Prince William County 00 NCAS 07/12/01 04/01/02 AGSP/AFLT1

Fauquier County 01 07/17/01 NCAS AGSP/AFLT1

Louisa 01 NCAS AGSP/AFLT1 LEC delay for PSAP trunks
Orange County 01 NCAS AGSP/AFLT1 LEC delay for PSAP trunks
Hanover County 01 NCAS AGSP/AFLT1 Onsite ALI DB
Danville 01 NCAS AGSP/AFLT1 Off Greensville NC Switch
Rockbridge Regional 01 NCAS AGSP/AFLT1 Sprint HP300 ALI
Galax City (Twin Counties) 01 NCAS AGSP/AFLT1 No Coverage
Spotsylvania County 02 NCAS AGSP/AFLT1

Spotsylvania County 02 NCAS AGSP/AFLT1

Williamsburg City 02 NCAS AGSP/AFLT1

Isle of Wright County 02 NCAS AGSP/AFLT1

James City 02 NCAS 04/04/01 04/01/02 AGSP/AFLT1

Westmoreland County 02 NCAS AGSP/AFLT1

Bedford County 02 NCAS AGSP/AFLT1

   Virginia Wireless E-911 Service Board
   Monthly Status Report

Verizon Wireless

Ron Whinery
Through July 31, 2001

CMRS Provider Name:
For period: 
Prepared by:



Franklin City 02 NCAS AGSP/AFLT1

Greenville County 02 NCAS AGSP/AFLT1

Montgomery County 02 NCAS AGSP/AFLT1

Pittsylvania Couty 02 NCAS AGSP/AFLT1

Roanoke City 02 NCAS AGSP/AFLT1

Roanoke County 02 NCAS AGSP/AFLT1

Stafford County 02 NCAS AGSP/AFLT1

Washington County 02 NCAS AGSP/AFLT1

Southampton County N NCAS AGSP/AFLT1

Southampton County N NCAS AGSP/AFLT1

1  Network-assisted Global Positioning System/Advanced Forward Link Trilateration

Verizon Wireless will:
•        Begin deploying the network-assisted portion of AGPS/AFLT by:

October 1, 2001 in its switches and cell sites for Lucent markets, and
November 1, 2002 for Motorola markets;

•        Complete deployment of these network upgrades by:
April 1, 2002 for Lucent markets, and
March 1, 2003 for Motorola markets;

NOTE:  Once the AFLT software is loaded to the VZW switches, all CDMA digital phones
will be capable of providing a Phase II location, but not initially to meet the FCC tolerances 

•        Begin selling AGPS/AFLT Phase II-compliant handsets in December 2001;
•        Meet the following milestones for new handset activations:

•        25% of new activations by July 31, 2002
•        50% of new activations by March 31, 2003
•        100% of new activations by December 31, 2003
•        95% of embedded base by December 31, 2005.


